v
Advancing Sustainable Energy for Europe eee'l'
Quarterly Report as of 31/03/2026 EUROPEAN ENERGY

EFFICIENCY FUND

===

@\

SUMMARY % ﬁ@ljm %ﬁ ;f;.?ﬂ; @:w

- s &=

Portfolio overview page 2
Impact assessment page 5
Projects development page 10
Technical Assistance development page 19

investments

financed by

the eeef

projects
financed by
eeef TAF




Advancing Sustainable Energy for Europe

Quarterly Report as of 31/03/2026

v
eeef

EUROPEAN ENERGY
EFFICIENCY FUND

eeef highlights

During Q1 2026, active progress continued across the
portfolio.

Livland Biomethane commenced operations in March
2026, reached nearly 50% of designed capacity and
delivered its first 2 GWh of renewable gas into the
Latvian national gas grid, marking the project’s transition
from late construction into early operations. Construction
risk is reducing, with the remaining focus shifting to
successful production ramp-up and achievement of the
contractual injection profile.

During the quarter, eeef also injected the final
shareholder loan tranche for Cogeme Green'’s first cluster
of PV projects, amounting to €1.7m. Cluster 1 continued
to progress through construction and ready-to-build
stages, while Cluster 2 advanced through permitting,
technical due diligence, EPC tendering and discussions
to obtain bank financing.

Energetica fully repaid its investment in January 2026,
while Signet Bank and Coop Pank each drew €5m under
their respective second tranches in February, with the
facilities intended to support eligible energy efficiency and
renewable energy projects in Latvia and Estonia,
respectively.
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Following the Solitek sub-loan exit, the TIPS Platform now
has one remaining sub-loan exposure and the partners are
considering potential early termination of the Platform.

eeef TAF highlights

UAB Vilnius Public Transport Company (VVT), the
municipally owned public transport operator of Vilnius,
applied to the TA Programme for support in developing a
sustainable energy project aimed at increasing the use of
renewable energy across its facilities. The project was
approved by the Fund in Q1 2026 and includes the
installation of photovoltaic (PV) systems, solar-powered
canopies, and battery energy storage systems.
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Investments by Partner Institution Outstanding amount by Partner Institution
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Dancer Mobility 3%

City of Rennes 1%

lluminated Cities 6%

Jewish Museum Berlin 1%

iversity Hospital S.

Cogeme 8% rsola Malpighi 17%

TIPS 7% Total

= €147 m
Ore Valley Housing
Association 2%

City of Venlo 6%
City of Santander 6%

Gijon 13%

Coop Pank 14%
Signet Bank 7%

Livland Biomethane 9%

Investments by Country

" City of Rennes 1% Jewish Museum Berlin 0%

* llluminated Cities 5% |;\
=Cogeme 4% | T.
—

* TIPS 5%

" Dancer Mobility 59

University Hospital €
Orsola Malpighi 139

. Gijon 14

Total
€108m

Association 1%
" Coop Pank 19%

%o !
Signet Bank 9%

" Livland Biomethane 11%

" City o

" City of Santander

Outstanding amount by Country

Netherlands 6% reat Britain 2%
“ Germany 1%
France 1%
Lithuania 10% Total ltaly 31%
€147 m
Estonia 14%
P Spain 20%

Latvia 16%
Investments by Project Sector

Germany 0%

X

Great Britain 1%
Italy 23%

France&%—‘

Latvia 1%

Netherlands 9%
Spain 18%

Lithuania 19%

Estoni 9

Outstanding amount by Project Sector

Clean Urban Transport

Clean Urban Transport

3% 5%
Energy Efficiency
Total » Total 68%
€147m Energy Efficiency €108 m
Renewable °
Energy
27% Renewable Energy
28%
Investments by Financial Instrument Outstanding amount by Financial Instrument
) Subordinated Debt
Subordinated Debt 20%
16%
Senior Debt
61% Total
€108m
Eq;;ity Equity Senior Debt
23% 20% 0%

1Based on nominal amount signed with active investments, excluding interest capitalised during construction phase.

2 Qutstanding cost of investments. Does not include cash position.
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Investor Capital Structure

Net asset value (NAV) of outstanding shares as of 31/03/2026, in EUR million

49.7
A-Shares

49.7

111.52
C-Shares
97.0
20.0 40.0 60.0 80.0 100.0 120.0
mNAV per Shareclass  ®mSubscribed Amount
Total NAV of outstanding shares EUR 161,178,960

NAYV split per investor as of 31/03/2026, in EUR million

C-Shares

39.7
10.0

A-Shares

20.0 40.0 60.0 80.0 100.0 120.0

m Generaliinvestment mDBU mEC
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Impact Assessment'2

CO,e Savings (tCO.e)?

T 485729

864760
fl o475
B 13632
0 100000 200’000 300°000 400°000 500’000 600’000 700’000 800’000 900’000
= Accumulated to date (eeef) Accumulated to date (eeef) 485,729 CO,e (t) savings
Accumulated to date (total) Quarterly (eeef) 9,475 CO,e (1) savings
u 1st Quarter (eeef)
m 1st Quarter (total)

All projects cover Energy Efficiency (EE) and Renewable Energy (RE) projects. RE projects contribute positively to carbon savings
but may show negatively to primary energy savings (PES) because of how primary energy demand is defined. In the case of
biomass plants, the amount of heat released during the combustion of one unit of biomass is substantially lower than any fossil fuel.
For illustrative purpose, the Lower Calorific Value (MJ/Kg) of biomass (17) lags behind that of diesel (43) and methane (50). Such
thermal energy is needed for the combustion engine to produce electricity (and heat for cogeneration) and therefore leads to lower
efficiency for biomass plants.

Primary Energy Savings (MWh)3

TR 2184998

2'628'903
B 49364
B c0325
0 500000 1°000°000 1'500°000 2000000 2500000 3'000°000
® Accumulated to date (EE; eeef) Accumulated to date (EE; eeef) 2,184,996 PES (MWh)
Accumulated to date (EE; total) Quarterly (EE; eeef) 49,364 PES (MWh)
m st Quarter (EE; eeef) Accumulated to date (all projects; eeef)* 2,052,214 PES (MWh)
m 1st Quarter (EE; total) Quarterly (all projects; eeef) 48,492 PES (MWh)

All cumulative and quarterly savings, for both PES and CO,, are calculated based on the loan maturity (LM) period, which
represents the duration of the investment until full repayment. Economic maturity (EM) refers to the economic lifespan of a
technology, aligned with EIB methodology. EM values are measured but not reported. Only fully operational projects are included in
the savings calculations. Savings are apportioned to eeef investment and non-eeef investment. The aggregation of these two
values equates to entire project savings. Once maturity is reached, total aggregated savings for that project are still included within
cumulative savings reported for the portfolio.

eeefs investments enabled CO.,e savings cumulatively equal to the emissions sequestered by 22,078,571
mature trees.5

1The total figures represent the overall savings achieved by the projects, while the EEEF values reflect the share attributable to the Fund'’s investment.
2Includes updates to project data and treatment of inactive assets to improve accuracy and consistency with the revised EEEF CO, and PES model.

3 Figures are preliminary as of 30 September 2025. They will be validated and, where necessary, amended from 31 March 2025 onwards.

4The lower total PES reflects negative values from Renewable Energy (RE) projects, mainly biomass CHP, which reduce the aggregated portfolio savings.
5 This figure represents the share of CO,e savings attributed to EEEF investments only and excludes total project-level CO,e savings.
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Impact Assessment

Historic development of CO,e emissions reduction and energy savings'

2020 2021 2022 2023 2024 2025
Cumulative CO,e savings (tCO,e) (all projects; total) 557,363 605,312 619,514 740,460 795,972 851,331
Cumulative Primary Energy Savings (MWh) (all projects; total) 850,584 847,549 988,700 1,318,029 1,535,333 1,679,173

Cumulative Primary Energy Savings (MWh) (EE; total) 1,458,960 1,522,654 1,750,492 2,132,499 2,394,988 2,561,559

Cumulative data include calculations from financial close to loan maturity and are based only on projects that are fully operational.
Savings are shown for the total project investment volume (i.e. eeef and non-eeef investments).

From 2018 to 2019, several projects revised their savings estimates due to project-specific updates, such as CIMAC, contributing to
the visible upward trend during that period. The latest version of IEA emission factors applied in the model is IEA Emission Factors
2023.

Social and Environmental Management System (SEMS)?

Eeef’s Social and Environmental Management System (“SEMS”) defines the respective roles and responsibilities of the Fund and its
Partner Institutions (“PI”) in promoting social and environmental (“S&E”) sustainability. For eeef's S&E policy including SEMS
questionnaire, please refer to: https://www.eeef.lu/social-environmental-standards.html. The SEMS questionnaire covers specific
ESG aspects re. the Pls and the funded project implementation process.

SEMS questionnaire findings in

Proiect Name Partner Environment, Social
) Institution Biodiversity, .
: Employee,
Climate
Governance
Change
Jewish Museum Berlin Johnson Controls|  DE EE o (] [ )
University Hospital S. Orsola Malpighi ISOM IT EE o o o
City of Rennes Dalkia FR RE o o )
City of Venlo City of Venlo NL EE [ ] o o
llluminated Cities® Siram IT EE o o ©
City of Santander Elecnor ES EE o o [ )
Ore Valley Housing Association CHAP UK RE,EE o [ ) o
Dancer Mobility Dancer LT CuT [ ] o o
VIPA VIPA LT RE,EE o ® ®
Gijon Acciona ES EE [ ] o o
Coop Pank Coop Pank EST RE,EE (] o o
Energetica Energetica IT EE o o @
Signet Bank* Signet Bank LV RE,EE o o {
Cogeme Green Cogeme Green IT RE o o [ )
Liviand Biomethane Liviand LV RE ® ® ®
Biomethane

1 Data prior to Gresham House’ mandate cannot be independently verified; historical figures are presented as reported. Historical figures represent the entire project savings
(eeef investment and non-eeef investment).

2 Represents all active projects under the Social and Environmental Management System (SEMS), including projects with assets that are not yet operational.

3 Update on the ongoing investigation on Siram Veolia from the Court of Palermo for alleged corruption. The individuals have been immediately suspended from all their duties.
One employee is acquitted of all charges, the proceeding is pending for the second person, the preliminary investigations are still ongoing re. the third investigated individual.
AIFM ensured no link with the eeef JV, however the event triggered a higher risk rating.

4 Signet Bank (SB) - the bank does not have SEMS or ESG policy. SB has developed a sustainability governance structure within the organisation, identifying key roles and
areas of responsibility to ensure that sustainability efforts address significant issues and that they are implemented across the entire organisation.
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eeef contribution to UN SDGs

The European Energy Efficiency Fund work actively to contribute to the
internationally recognized United Nations (UN) goals for sustainable
development, the so-called Sustainable Development Goals (SDGs). The fund
registered its partnership for UN SDGs and mapped its impact against the
following SDGs 7, 11, 13 in the beginning of 2020. The sustainable progress of
each goal is now measured with eeef defined indicators which are closely aligned
to the SDG framework.

SUSTAINABLE ﬂ
DEVELOPMENT

AFFORDABLE AND
GLEAN ENERGY
AL Number of eeef renewable energy and energy efficiency projects contributing to
0 doubling the global rate of improvement in energy efficiency’:
9 projects? 4 projects?
in Energy Efficiency in Renewable Energy

'l SUSTAINABLE CITIES
AND COMMUNITIES

Annual number of people reached* through all investments:

A - N - N .-
n = 1.8 million people 1.9 million people

through active investments through eeef TA projects

13 foor

Number of countries in which eeef is engaged via its active investment
projects:

9 Countries (8 EU Member States and the UK)5

1 Only includes active projects.

2 OVHA, Coop Pank and VIPA are included under EE with a portfolio-mix of EE and RE investments.

3 OVHA, Coop Pank, VIPA, and City of Rennes are included under RE with a portfolio-mix of EE and RE investments.

4 Number of population reached is calculated based on the estimation considered for each individual project. Data prior to Gresham House’ mandate cannot be independently
verified; historical figures are presented as reported.

5 Represents unique countries of all active projects under the Social and Environmental Management System (SEMS), including projects with assets that are not yet
operational.
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Population reached through eeef active investment activities'

Annual

eeef investment projects City / region population Notes on population reached
reached

1 Jewish Museum Berlin Berlin 700,000 Average number of visitors per year who visit the Jewish Museum
Berlin since its opening in 2001.

3 University Hospital S. Bologna 20,000 The total number of academic staff (professors, lectures),
Orsola-Malpighi students, patients and non-academic staff.
4  City of Rennes Rennes 85,680 Part of population benefiting from either heat or power of the CHP
project in the City of Rennes.
5 City of Venlo Venlo 100,536 The total population of city of Venlo (census 2015) is considered
as reached population.
6  Ore Valley Housing Cardenden 6,533 The total number of residents and tenants who live in the project
Association area (based on the reported figures from OVHA).
7  City of Santander Santander 572,044 The total population of city of Santander including average

number of tourists visiting the city of Santander each year.

8 llluminated Cities Rozzano 42,557 The total population living in the municipality included in pipeline
at closing date.

9  Dancer Mobility Klaipeda 0 People reached will be estimated based on number of population
using public transport. The project seek to replace 10 diesel
buses in Klaipeda. There are no busses used from the project

yet.
11 VIPA Multiple regions 1,033 The first project approved by the Investment Platform has
in Lithuania reached 474 number of households. To reach the number of

beneficiary people. this number has been multiplied by the
average household size of 2.18 persons.2

12 Gijén Gijon population 269,311 The total population of city of Gijon (census 2021) is considered
as reached population.

13 Coop Pank Estonia 44,687 48,573 MWh electricity produced in 2024 from two solar PV
projects financed through Coop Pank and supplied to the
Estonian grid. Estimated population reached based on 2,500
kWh/year household use (Elering)® and 2.3 persons per
household (UN Household Size & Composition)*.

14 Signet Bank N/A N/A Impacted population will be included once the capital is disbursed
to the sub-loans.

15 Energetica N/A N/A Impacted population will be included once the capital is fully
disbursed to the invested project.

16 Cogeme Green N/A N/A Impacted population will be included once the capital is fully
disbursed to the invested project.

17 Livland Biomethane N/A N/A Impacted population will be included once the capital is fully
disbursed to the invested project.

Total 1,842,381

1 Data prior to Gresham House’ mandate cannot be independently verified; historical figures are presented as reported.
2Source : Oficialiosios statistikos portalas

3 Source: Elering Submitted Annual Tariff Adjustment Data | Elering

4 Source: Household: Size and Composition 2022
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Population reached through eeef Technical Assistance (TA) Facility activities’

eeef TA projects

City / region

Annual population

reached Notes on population reached

Included in eeef

City of Gijon Gijon investments
2 Province of Ferrara Ferrara 345,691

Italian Ministry of Defence —
3

Ducal Palace of Modena Modena 186,741
4 Kaur?a.s DIS'trICt Municipal Kaunas 96,441

Administration
5 Autonomous Province of Bolzano 533.373

Bolzano
6 ) Population reached through eeef

City of Sestao Sestao 29,224 Technical Assistance (TA) projects is

calculated based on the population of
7 Daugavpils City Municipality Daugavpils 80,627 a city/region where the TA projects
take place.
8 I(B:I\r/lcg)lona Metropolitan Area 15 municipalities 369,199
9 The University of Oviedo Oviedo 25,000
; A Castell — Platja
10 g,"":tzlr'od 3[0’ RS d'Aro and i 12,533
9 y s’Agaro
11 UAB Klaipédos Paslaugos Klaipéda 156,745
12 Reus City Reus 108,535
Total 1,944,109

The population reached for both eeef investment activities and Technical Assistance Facility projects is an annualized
number and is estimated with a prudent approach.

Number of reached population through eeef investment activities is calculated based on the estimation considered for
each individual project as reported in the investment committee proposal.

For eeef investment projects, estimation of people reached is based on amount of the population of the city and/or the
region achieved through eeef project activities (e.g., calculation number of staff, students, professors, patients, etc.).

For the TA projects, population reached through its energy-related activities is calculated based on the city population
where the TA projects take place. Current data does not include Ukmergé, Siluté, and Klaipéda University Hospital
(KUH) TA projects, as these are expected not to materialise due to external circumstances.?

[ 3
.'.' —~ 6‘0
) be

oq\
O
Sowd
o?o

ot

1 Data prior to Gresham House’ mandate cannot be independently verified; historical figures are presented as reported.

2 The Ukmergeé and Siluté District Municipalities published the tender for their respective investment projects. Due to the price increase, Ukmergeé received two offers over
their budget, and Siluté did not receive any. From the public authorities' perspective, it did not seem economically feasible to proceed with the projects. Furthermore, the
KUH underwent a merger, which caused a delay in the procurement process. The new administration might not continue with the project as it was initially planned.
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eeef closed transactions
Active investments

Country: Germany

Sector: Energy Efficiency
Type of Investment: Forfaiting

Total project size (€ m): 1.4

eeef investment size (€ m): 0.9

Financial close: 20 March 2012
Maturity: 13 years
Status: In operation

General description

Johnson Controls’ Energy Service Company (ESCO) and the Jewish Museum Berlin entered into an amended Energy
Performance Contract (EPC) for both buildings of the museum with a total EPC volume of € 1.4 m. Agreeing on energy efficiency
measures comprising of the optimisation of heating, ventilation & air conditioning and an efficient energy management system,
the project is expected to achieve a 26 % reduction of CO,e emissions compared to the baseline. It is a lighthouse project
because of its innovative financing structure using forfeiting as a funding source.

Recent developments

* Project performance in line with envisaged plan.

Country: Italy

Sector: Energy Efficiency
Type of Investment: Senior debt

Total project size (€ m): 41.0

eeef investment size (€ m): 30.2

Financial close: 8 May 2013
Maturity: 20 years

Status: In operation

General description

The project entity, Progetto ISOM S. p. A., a special purpose vehicle (SPV) which is the counterparty of eeef, signed a
concession agreement with the University Hospital S. Orsola Malpighi (UHSOM) in Bologna. Planned initiatives are intended to
raise the energy efficiency of the entire fluid production and distribution system and reduce energy consumption via adoption of
energy efficient equipment such as centrifugal chillers and absorbers, reconstruction of heat distribution networks, renovation of
heat exchange substations and inclusion of a tri-generation plant for the combined production of cooling, heat and power (CCHP)
sized on the basis of the energy consumption of the hospital facility which is fuelled by methane gas. The project will achieve a
reduction of CO,e emissions by 7,881 tonnes p. a., approx. 26 % compared to the baseline. It has been the largest energy
efficiency upgrade in Italy under a public-private partnership (PPP) framework at the time of financial close and is a lighthouse
project which demonstrates the positive impact of energy efficiency measures in public healthcare.

Recent developments
* Project performance in line with envisaged plan.

WBrojeet: Gity of Rennes I couniy France

Sector: Renewable Energy

Type of Investment: Equity & shareholder loan
Total project size (€ m): 47.6

eeef investment size (€ m): 7.3

Financial close: 12 December 2013
Maturity: 20 years

Status: In operation

General description

Dalkia France and eeef invested in the Rennes Biomasse Energie project which operates a combined heat and power facility with
an electrical output of 9.8 MW and thermal output of 22 MW over 20 years. This renewable energy project consumes the wood
chips to generate heat and electricity and as such contributes to negative primary energy savings compared to fossil fuel (natural
gas) that has considerably higher calorific value. The plant supplies 21,000 households in the city with green heat. The facility
saves ca. 12,695 tonnes of CO,e per year.

Recent developments
* Project performance in line with envisaged plan.
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eeef closed transactions
Active investments

Country: The Netherlands
Sector: Energy Efficiency
Type of Investment: Senior debt
Total project size (€ m): 8.6
eeef investment size (€ m): 8.5
Financial close: 3 April 2014
8 ‘ Maturity: 15 years

LN : . Status: In operation

Vend (o : \

~. T

General description

The City of Venlo signed a long-term financing contract for € 8.5 m to finance street lighting upgrades with the objective of
equipping a minimum of 16,000 lighting points with LED lights (73 % of the total lighting points of the city) and achieving more
than 56 % energy savings. The existing public lighting is the largest consumer of electricity with approximately 36 % of total
consumption of the municipality. The large-scale street lighting upgrade is a further sign of the city’s commitment towards
environmental sustainability including, among other things, being one of the first cities in the world to support the principle of
‘Cradle to Cradle’ (C2C), a framework for using sustainable energy resources only, phasing out conventional energy sources.

Recent developments
* Project performance in line with envisaged plan.

Country: United Kingdom

Sector: Energy Efficiency, Renewable
Energy

Type of Investment: Senior loan

Total project size (€ m): 4.3

eeef investment size (€ m): 2.2

Financial close: 31 October 2016

Maturity: 16 years

Status:
General description

In operation

The project involves the replacement of gas boilers in residential buildings owned by Ore Valley Housing Association (OVHA) and
small wind farms in the Fife Region in Scotland developed by CHAP. OVHA is a Scottish Housing Association, a registered social
landlord with charitable status operating in central Fife, while CHAP is a subsidiary of OVHA. The boilers will be leased to OVHA,
and the wind plants will benefit of the national Feed in Tariff. The Senior debt facility provided by eeef is complemented by junior
funds from the Scotland’s Renewable Energy Investment Fund (REIF) and equity from OVHA/CHAP. The project has achieved
cumulative annual savings of 99 % for primary energy savings and 96 % for CO,e compared to baseline.

Recent developments

* Project performance in line with envisaged plan.

Country: Spain
— Wl Sector: Energy Efficiency
P e i e 0 : { Type of Investment: Forfeiting loan

’ e 2 Total project size (€ m): 9.2

eeef investment size (€ m): 9.2
m—— Financial close: 18 August 2017
a Maturity: 14 years

Status: In operation

General description

The project consists of the upgrade of the existing street lighting luminaires from predominantly high pressure sodium vapour
lamps to the last generation PHILIPS LEDs. Within the 12 months construction period, the number of lighting points replaced are
22,300 units. A system of UVEX wireless sensors connects the whole infrastructure point-by-point with the City’s digital
communication network and the remote CEMILUX control system. Savings in CO,e and primary energy are 79 % compared to
the baseline. The project emerged from the European Commission Technical Assistance, successfully completed in 2015, with
the Municipality of Santander receiving €450k of funding to conduct energy audits, set up the street lighting investment
programme and the tender documents.

Recent developments

* Project performance in line with envisaged plan.
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eeef closed transactions
Active investments

Country: Italy
Sector: Energy Efficiency
Type of Investment: Equity & shareholder loan
Total project size (€ m): 10.0
‘ eeef investment size (€ m): 8.7
Financial close: 27 September 2018
Maturity: 12 years
Status: portfolio ramp-up

General description

llluminated Cities (Citta llluminate S. r. I.) is a Joint Venture between eeef and Siram by Veolia. The JV targets a portfolio of street
lighting projects in Italy, benefitting mainly municipalities of small-mid size. Primary energy savings are expected by 56 % at a
portfolio level and, for some projects, up to 78 % when compared to the baseline. The implemented measures are designed
according to a full smart city approach, where lighting integrates multiple services, thus not limiting to the upgrade to LED
technology but also including other applications such as remote control and management systems, video surveillance, wi-fi and
charging stations for electric vehicles.

Recent developments

* Project performance in line with envisaged plan.

Country: Lithuania
Sector: Clean Urban Transport
Type of Investment: Equity & shareholder loan
Total project size (€ m): 6.2
eeef investment size (€ m): 4.9
Financial close: 23 February 2020
Maturity: up to 10 years

Status: Implementation phase

General description

eeef collaborated with Vejo Projektai, a Lithuanian manufacturer of electric Dancer buses. Together, the Fund and Dancer
established the joint venture Dancer Mobility to provide all-inclusive operational lease services of electric buses to public
authorities in Lithuania. The concept envisioned that Dancer Mobility would finance the purchase and operation of e-buses under
comprehensive leasing contracts covering vehicle use, charging infrastructure, green energy supply, and full maintenance.
However, the project was never completed and therefore did not generate any operational savings; as a result, it has been
removed from the CO, and PES calculations.

Recent developments

* Vejo Projektai, the developer of the electric buses and partner in the project, faced delays in completing the buses, which led to
liquidity challenges. As a result, the company’s creditors initiated bankruptcy proceedings, and liquidation of Vejo Projektai has

become the most likely outcome.
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eeef closed transactions
Active investments

Country: Lithuania
Sector: Energy Efficiency, Renewable
Energy

; NACIONALINE Type of Investment: Equity
PLEIROS Total project size (€ m): 12.0
. ISTAIGA : i i : 10.0

eeef investment size (€ m):

: Financial close: 04 October 2021
Maturity: 12 years
'I' Status: Implementation phase

EUROPEAN ENERGY
EFFICIENCY FUND

General description

Partnership between VIPA and eeef to finance projects via the Investment Platform set up by VIPA. VIPA is targeting different
beneficiaries throughout Lithuania and has a strong pipeline of projects that help to generate, respectively, primary energy and/or
CO,e emission savings of at least 30% compared to the baseline. Such projects may include renewable energy (solar), hydro,
biomass, biogas for heat production, district heating, building retrofits, street lighting modernization, electric mobility, among
others.

Recent developments

* Following the significant reduction in the size of the Platform after the Solitek sub-loan exit, the parties are considering options
for early termination of the Platform. One active sub-loan currently remains outstanding.

Country: Spain
.| Sector: Energy Efficiency
~ | Type of Investment: Forfaiting loan
. M Total project size (€ m): 23.6
= : eeef investment size (€ m): 19.5

Financial close: 09 September 2022
Maturity: 11 years
Status: In operation

General description

eeef and Acciona ESCO S.L. signed a forfaiting facility of up to € 19.5 million with term of 11 years to finance the renovation of
lighting points on public streets and buildings in the Municipality of Gijén Spain in alignment with a prepared Investment
Programme within the Technical Assistance facility. Gijon is eeef’s 3rd project with the off-balance sheet structure in Spain. Post
implementation of the Investment Programme, Gijéon would immediately benefit from lower energy expenses and CO,e footprint.
As per conservative estimates, the project is expected to deliver at least 48.02% in primary energy and CO.e savings annually
compared to the current baseline, representing 37,005 MWh and 3,160 t CO.e, respectively. When compared to other similar
projects financed by the eeef in Spain and in Portugal, the real annual savings in primary energy and CO,e emissions is likely to
exceed 60%.

Recent developments
* Project performance in line with envisaged plan.
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eeef closed transactions
Active investments

Country: Latvia

Sector: Energy Efficiency, Renewable
Energy

Type of Investment: Subordinated loan

Total project size (€ m): 10.0

eeef investment size (€ m): 10.0

Financial close: 10 October 2023

Maturity: 8 years

Status:
General description

Implementation phase

The eeef has extended a €10 million subordinated loan facility to Signet Bank to finance energy efficiency and small-scale
renewable energy projects in Latvia. The funding is primarily intended to support public sector entities and private companies
implementing projects on behalf of the public sector. The facility will be disbursed in two stages: the first tranche upon signing,
and the second during 2026, subject to satisfactory utilization — allocation to eligible projects — of the initial tranche. Each tranche
carries a tenor of eight years from its respective disbursement date.

Recent developments

« €56m payout completed in February. The Bank is working on allocating the new funding to eligible projects.

Country: Estonia
Sector: Energy Efficiency, Renewable

Energy
Type of Investment: Subordinated loan
Total project size (€ m): 20.0
eeef investment size (€ m): 20.0
Financial close: 19 December 2023
Maturity: 10 years

Status:
General description

Implementation phase

eeef provided a subordinated loan Coop Pank AS, Estonia with the aim of financing energy efficiency and smaller-scale
renewable energy projects in Estonia, primarily through the provision of financing to public sector entities and private sector
companies acting on behalf of the public sector. Initial commitment €15m and additional commitment of €56m in December 2025.

Recent developments

» €5m payout completed in February. The Bank is working on allocating the new funding to eligible projects.
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eeef closed transactions
Active investments

Country: Latvia

Sector: Renewable Energy
Type of Investment: Senior loan

Total project size (€ m): 16.6

eeef investment size (€ m): 13.6

Financial close: 31 March 2025
Maturity: 7 years

Status: Implementation phase

General description

eeef is providing a loan facility to Livland Biomehane SIA to support the development of the biomethane production plant. The
plant will utilize closed anaerobic digestion technology, converting agricultural manure into biomethane. The design of the facility
envisages integration of a food grade CO,e liquefaction module, which will further enhance the circular nature of the project. The
biomethane generated will be injected directly into the national gas transmission grid. The plant’s designed nominal capacity is up
to 60 GWh per annum and is expected to replace up to 5.6 million cubic meters of natural gas annually.

Recent developments

* Project development has made significant progress, and the plant is scheduled to commence operations in the first half of
2026.

Country: Italy
| Sector: Renewable Energy
- 4-"&‘;: Type of Investment: Equity and shareholder loan
2 '_3'“,..3:_.-_‘ Total project size (€ m): 50.0

B eeef investment size (€ m): 12.0
Financial close: 09 May 2025
Maturity: 10 years
Status: Implementation phase

General description

eeef and Cogeme Energie S.r.l., a subsidiary of Cogeme S.p.A., created a joint venture (Cogeme Green S.r.l.) to develop and
operate a portfolio of small scale PV plants. By combining €15 million equity and shareholder loan from eeef and Cogeme with
€35 million senior funds from a local bank, Cogeme Green will have necessary total capital for implementing ca. 55MW greenfield
PV plants. The PV plants are expected to become operational gradually in 2026. The clean renewable electricity output will be
supplied to clients that are mainly, communities, businesses and industries in and around Cogeme territory under long-term
PPAs. Cogeme is one of the first public limited companies in Italy with 100% public capital from 60 municipalities in the provinces
of Brescia and Bergamo.

Recent developments

* The project remains in the development stage. Following Cogeme Green S.r.l.’s execution of a senior financing agreement with
a local bank to fund the first cluster of PV plants, with total CAPEX of €18 million, eeef has contributed its portion of junior
financing for this cluster. Securing bank financing for the second cluster of PV plants is currently in progress.
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eeef matured transactions
Matured investments

Country: Spain

Sector: Energy Efficiency
Type of Investment: Forfaiting loan
Total project size (€ m): 2.5

eeef investment size (€ m): 2.5

Financial close: 18 November 2015
Maturity: 9 years

Status: Repaid

General description

eeef provided financing for the replacement of existing oil boilers supplying hot water and heating to the Universidad Politécnica
of Madrid (“UPM”). The retrofit of new gas boilers, thermal valves and thermal PV solutions was completed in 32 buildings of the
UPM. The project realised 22 % of Primary Energy Savings and 36 % CO.,e savings annually compared to baseline. The
transaction resulted from the public tendering process launched by the UPM in 2015. Ingenieria y Servicios de Eficiencia
Energética S. L. (“Enertika”) was awarded. Following the technology upgrade of the existing infrastructure, UPM is currently
running the operation and maintenance services as required to ensure optimal performance of the new technology.

Recent developments

* Investment fully repaid in September 2024.

Project: CIMAC Country: Portugal

Sector: Energy Efficiency
Type of Investment: Fortfaiting loan
Total project size (€ m): 16.6

eeef investment size (€ m): 121

Financial close: 27 December 2018
Maturity: 12 years

Status: Repaid

General description

The project consists of the upgrade of the existing street lighting luminaires from predominantly high-pressure sodium vapour
lamps to the latest generation LEDs. During the construction period, ending mid-2020, the number of lighting points replaced will
come to a total of around 56,345 units. Savings in CO,e and primary energy are envisaged to reach 74 % compared to the
baseline. The project emerges from the European Commission Technical Assistance, successfully completed in 2017, with
CIMAC receiving € 513,000 of funding to conduct energy audits, set up the street lighting investment programme and the tender
documents. The project is one of the largest street lighting upgrades in Portugal where eeef has been instrumental in
development and financing.

Recent developments
« Investment has been fully repaid in April 2024.

Project: Banca Transilvania Country: Romania
= : Sector: Energy Efficiency, Renewable
Energy, Clean Urban Transport
e — ™ Type of Investment: Subordinated debt

| Total project size (€ m): 25.0
eeef investment size (€ m): 25.0

| | Financial close: 26 September 2013

sy Maturity: December 2023
Status: Repaid

General description

Banca Transilvania (BT), one of the leading banks in Romania, has received green lending from eeef to support energy efficiency
and renewable energy investments in Romania. It is the first cooperation of the eeef with a financial institution and also its first
transaction in Eastern Europe. With BT, eeef has a strong local partner with experience in financing several energy efficiency
projects.

Recent developments
* Investment fully repaid in December 2023.
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eeef matured transactions
Matured investments

Project: University of Applied Sciences Country: Germany
Munich Sector: Energy Efficiency

-,,&__} _ Bl Type of Investment: Forfeiting
) jent Total project size (€ m): 1.1
. 3 £ eeef investment size (€ m): 0.6
Financial close: 15 November 2012
Maturity: March 2023
Status: Repaid

General description

Johnson Controls’ ESCO and the University of Applied Sciences Munich (UoM) entered into an energy performance contract
(EPC) for both buildings of the UoM’s campus in Munich-Pasing with a total EPC volume of € 1.1 m. The ESCO and UoM agreed
on energy efficiency measures comprising the acquisition of a 49.5 kW combined heat and power (CHP) plant, the optimisation of
heating, lighting, metering, building management and pumping. The implementation of all measures achieves a 6 % reduction of
CO,e emissions compared to the baseline. The ESCO guarantees the UoM certain energy savings p. a. and performs
maintenance and building operation services for the 10 year contract period. This project is a role model for further energy
efficiency investments in educational facilities such as schools, universities etc.

Recent developments

* Investment fully repaid in March 2023.

Project: Bolloré Country: France

Sector: Clean Urban Transport
Type of Investment: Senior debt

g Total project size (€ m): 30
eeef investment size (€ m): 30
Financial close: 23 December 2013
Maturity: January 2019
Status: Repaid

General description

The French company Bolloré signed a bond subscription agreement for floating rate notes worth € 30 m issued by Bolloré and
purchased by the eeef with a maturity of 5 years. eeef’s investment is used to finance electric cars and required infrastructure
used in Bolloré’s European electric car rental concession. This transaction is within the framework of a green transportation
initiative for the cities of Paris, Lyon and Bordeaux.

Recent developments

* Investment fully repaid in February 2019.

Project: Société Publique Locale Efficacité Country: France

énergétique (SPL) Sector: Energy Efficiency
—— . = e = Type of Investment: Senior debt
y ‘:'-F’ ' g U Total project size (€ m): approx. 25
i o (% | eeef investment size (€ m): 5.1
Financial close: 3 April 2014
Maturity: February 2018
Status: Repaid

General description

The Société Publique Locale d’Efficacité Energétique (SPL) signed a mid-term loan agreement for € 5 m to finance the
refurbishment of public buildings during their construction phase and to pave the way for raising further long term financing. The
SPL was initiated by the Région Rhone-Alpes as a private special purpose company under the French Commercial Code, but
operating with public capital. It is associated with a number of public authorities in the region and is dedicated to implementing
energy-efficient refurbishment projects of public buildings (high schools, schools and gymnasiums), including renewable energy
production. By setting an example of upgrading public buildings, while going beyond standard thermal regulations, the SPL is
thinking ahead and aims to achieve its long-term objectives of energy savings and greenhouse gas reduction.

Recent developments
* Investment fully repaid in February 2018.
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eeef matured transactions
Matured investments

Project: City of Orléans Country: France
Sector: Renewable Energy
Type of Investment: Equity & shareholder loan
Total project size (€ m): 36.0
eeef investment size (€ m): 5.1
Financial close: 12 December 2013
| Maturity: 20 years
§ Status: Repaid

General description

Dalkia France and eeef invested in the Orleans Biomasse Energie project which operates a combined heat and power facility with
an electrical output of 9.8 MW and thermal output of 22 MW over 20 years. This renewable energy project consumes the wood
chips to generate heat and electricity and as such contributes to negative primary energy savings compared to fossil fuel (natural
gas) that has considerably higher calorific value. The plant supplies 21,000 households in the city with green heat. The facility
saves ca. 17,266 tonnes of CO,e per year.

Recent developments

* The plant has been transferred back to the city of Orleans and the SPV — Orleans Bimasse Energie — liquidated.

Project: Vila do Conde Country: Portugal

Sector: Energy Efficiency
Type of Investment: Forfaiting loan
Total project size (€ m): 7.7

eeef investment size (€ m): 5.1

Financial close: 30 December 2020
Maturity: 12 years

Status: Repaid

General description

The project envisages replacement of existing streetlights with energy efficient LED lighting points. The upgrade is expected to
realize at least 77% in primary energy and CO,e savings annually compared to baseline, representing 11,678 MWh and 4,215 t
CO,e, respectively. In addition, the project will also generate ca. € 3.2 million of monetary benefits for the municipality over a 12-
year period of concession.

Recent developments

* Investment fully repaid in February 2025.

Project: Energetica Country: Italy
Sector: Energy Efficiency
& Type of Investment: Corporate loan
¢ Total project size (€ m): 19.2
. ceef investment size (€ m): 15.7
§ Financial close: 18 December 2023
Maturity: 7 years
Status: Implementation phase

General description

eeef provided a corporate loan of €15.7m to Energetica S.p.A. (Energetica) with maturity in December 2030. The loan was used
by Energetica to finance energy efficiency works in building retrofitting and upgrading activities for cogeneration district heating
projects. The district heating projects are located in the Municipalities of Bardonecchia and Valtournenche, whereas the retrofitted
buildings are in Piedmont, Liguria and Aosta Valley. The projects are estimated to deliver on an average 45.59% savings in
primary energy and on an average 44.62% savings in CO,e emission annually compared to the current baseline.

Recent developments

* Investment fully repaid in January 2026.
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eeef Technical Assistance development

By the end of 2016, eeef set up its Technical Assistance (TA) Facility. The objective is to support public entities (EU Member States) with
energy audits, public procurement, and the calculation of benefits to prepare investment programs for a sustainable transformation in energy
efficiency, small-scale renewable energy, and/or public urban transport. eeef has selected a pool of consultants to work closely with the TA
beneficiaries during all the preparatory phases, from feasibility studies to energy audits to assistance in the public procurement and tender
processes.

From the eeef TA Facility's inception to date, fifteen TA projects have been selected across Spain, Italy, Lithuania, and Latvia:

Previous TA projects:

City of Gijon (Spain) New TA projects

Province of Ferrara - via SIPRO (ltaly)

Italian Ministry of Defence — Modena Ducal Palace (ltaly » Castell d'Aro, Platja d'Aro i S'Agaro City (Spain)
Kaunas District Municipal Administration (Lithuania) > UAB Klaipédos Paslaugos (Lithuania)
Autonomous Province of Bolzano (ltaly) > Reus City (Spain)

Ukmergeé District Municipality (Lithuania)
Siluté District Municipality (Lithuania)
Klaipéda University Hospital (Lithuania)
City of Sestao (Spain)

Daugavpils City Municipality (Latvia)
Barcelona Metropolitan Area (Spain)
Barcelona Metropolitan Area (Spain)

VVVVVVVYVVYYVY

In summary, seven of the TA projects have published tenders to select a company to implement their investment programmes (Province of
Ferrara, Italian Ministry of Defence, Bolzano, Kaunas, Gijon, Ukmergé, and éiluté) and have reached Closing. The Province of Ferrara,
Kaunas District Municipality, Bolzano, and the Italian Ministry of Defence have selected a company to proceed with the investment
programme as outlined in the TA studies. Meanwhile, the investments in the City of Gijon were completed and financed by eeef. Due to
external circumstances (e.g., previous inflation in Lithuania and price increase), Ukmergé and Siluté TA projects could not materialise .!

Regarding the new TA projects,i.e., Castell d'Arpo-Platja dA'ro, UAB Klaipedos Paslaugos and Reus City, tenders are expected to be
published during 2026.

New Funding:

In October 2023, the Fund and the European Investment Bank ('EIB') - European Local Energy Assistance ('ELENA") TA Facility signed a
contract (ELENA Contract 2020-177) under the Horizon 2020 Programme of the European Union for funding new project development
services of the eeef TA Facility. Thus, ELENA is expected to allocate up to €1,9m to the eeef TA programme over a three-year period
(11/2023 to 10/2026).

By Q1/2026, a second disbursement of €577,800.00 from ELENA has been requested, thereby increasing the eeef TA funding. Additionally,
to enable full deployment of the remaining PDS budget, the eeef requested an extension of the ELENA contract until 31 October 2027. The
extension will support the full deployment of the remaining PDS budget, taking into account project development timelines, the time required
to complete the fund management transition, and the implementation of new operational procedures.

From 11/2023 to 01/2026, a first pre-financing of €770,400.00 was disbursed by ELENA, which was supplemented by the eeef with
€600,729.00 between 2024 -2026. The eeef's TA Facility funds available have reached over €1,4m, of which €841,106 is already committed
to the three signed TA projects, and ca. €357,574 to other fees and eeef costs (i.e., external experts, TA management fees, etc.). As a result,
approximately €232,449 remains available to support new TA projects. This funding is expected to be supplemented by the second ELENA
disbursement in Q2/2026.

Since November 2023, the Fund has signed three new TA projects: (i) the Castell d'Aro, Platja d'Aro i S'Agaré City (Spain) on 27 May 2024,
which was attributed to SAWATCO IBERICA, S.L. on 26 September 2024, (i) the UAB Klaipédos Paslaugos (Lithuania) on 21 August 2024,
which was attributed to the Consortium formed by the Law Firm Glimstedt Bernotas and partners (leading partner) and UAB Ekotermija
(partner) on 10 January 2025, and (iii) the City of Reus (Spain) on 28 July 2025, which was attributed to the Consortium led by SINLOC SpA.
The process to select the best advisor was concluded in 2025. An internal review by the Fund (KYC/BDD) finalised by Q1/2026. The contract
for consultancy services is expected to be signed by Q2/2026.

In 2025, the Fund received a new application from UAB Vilnius Public Transport Company ("Vilniaus vieSasis transportas"), a municipally
owned company of Vilnius, Lithuania, for the development of a sustainable energy project. The application was approved by the Fund in
Q1/2026, and it is expected to be signed by June 2026.

Technical Assistance Programmes:

Since the TA Facility's inception, fifteen TA projects have been included in the eeef TA programme. The respective TA projects will
be divided into two categories: (i) existing projects and (ii) finalised projects, based on whether they have reached contractual
Closing (i.e., the concession contract was signed).

1 The KUH underwent a merger, which caused a delay in the procurement process. The new administration might not continue with the project as it was initially planned

2 ELENA Interim Report (November 2023-October 2025)

3 Over 2017 to December 2025, the TA Facility reached over €6.5m, funded by ca. €3.9m from eeef (including reimbursement of MoD, Ferrara and Bolzano) and €2.6m from the

EIB’s ELENA programme (Contracts 2014-065 and 2020-177). Of this, €4.4m has been committed to 15 projects and ca. €1.4m to related fees (e.g., external experts, TA
management fees, and other costs). From this, €194,449 is available for new TA projects under ELENA Contract 2020-177
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eeef Technical Assistance Programmes
Active projects

Country: Spain

Sector: Energy Efficiency
Total project size (€ m): 6.0

TA amount approved (€ m): 199,500

eeef TA agreement close: 06 April 2022

General description

The City of Sestao is a Basque Municipality in northern Spain. It is one of the 26 municipalities in the Greater Bilbao Metropolitan
Area. In April 2022, the eeef signed a TA Agreement with the City of Sestao to prepare and implement a smart energy program
aimed at improving energy efficiency. It aims to complete energy audits on four municipal sites (five public buildings) and 2,586
street lighting points within almost a year. Additionally, it plans to conduct a feasibility study for PV installation on eight
buildings/structures, and technical studies for the mobility program (eight electric vehicles and charging points), as well as a
digitalization platform. Also, it seeks to prepare the savings calculation and economic feasibility model, prepare and publish the
tender documents, and select an ESCO company.

Recent developments

» Due to a change in personnel, there has been a delay in the project timeline. TA work required to be updated (i.e., technical
studies).

*  TA work has been completed.

* Tender documents are completed. Review and approval are expected to be concluded by Q2/2026.

» Tender is expected to be published by Q3/2026.

» Contract award and signature are expected by December 2026 and January 2027, respectively.

Country: Latvia

Sector: Energy Efficiency
Total project size (€ m): 7.8

TA amount approved (€ m): 180,000

eeef TA agreement close: 13 July 2022

General description

Daugavpils is the second-largest city, located in southeastern Latvia, on the banks of the Daugava River. In July 2022, eeef
signed a TA Agreement with the Daugavpils City Municipality to enhance energy efficiency in the city by upgrading its public
street lighting infrastructure. The objective is to prepare and implement a modernization project for the street lighting system. It
aims to complete an economic feasibility model/energy audit for the street lighting system, comprising 7,665 to 9,000 luminaries,
141 cabinets, ca. 80km cables, ca. 2000 (units) poles, and an intelligent lighting system, among others. Additionally, it aims to
prepare the savings calculation, compile and publish the tender documents, and select an ESCO company.

Recent developments

*  TA works have been completed.

» Tender documents are finalized and approved by the public authority.

» The Central Finance and Contracting Agency (CFLA) provided comments in different periods, which the TA Consultant
addressed. Currently, they are in the final stage of questions.

» The project was delayed as the tender procedure in Latvia required additional review by the contracting authority. The tender
documentation remains under review by CFLA.

* Market consultation is expected to occur in Q2/2026—generally, the process takes two weeks.

* Tender publication is expected to be published by Q2/2026.
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eeef Technical Assistance Programmes
Active projects

Country: Spain
.+ Sector: Energy Efficiency
AM B El Total project size (€ m): 9.7
s ‘ TA amount approved (€ m): 383,285
eeef TA agreement close: 19 June 2023

Area
Metropolitana
de Barcelona

General description

The Barcelona Metropolitan Area (AMB) is the public Administration of the metropolitan area of Barcelona and the largest
metropolitan conurbation in the Western Mediterranean, generating half of Catalonia's GDP. It is centered in the city of Barcelona,
in Spain, less than 100 km south of the border with France. It encompasses 36 municipalities, of which 15 (Badia del Vallés,
Barbera del Vallés, Cervelld, El Papiol, Montcada i Reixac, Montgat, Palleja, Ripollet, Sant Andreu de la Barca, Sant Climent de
Llobregat, Sant Cugat del Valles, Sant Feliu de Llobregat, Sant Viceng dels Horts, Tiana, Torrelles de Llobregat) presented
themselves as candidates for the TA project. All of them are Members of the Covenant of Mayors. eeef is supporting the AMB in
preparing an ambitious investment programme to increase the energy efficiency of public buildings and street lighting. The TA
project comprises energy audits for 7,778 street lighting points and 77 public buildings (16 buildings will be selected for the
development of energy communities and/or PV system installation) and the completion of technical studies for installing 12
biomass district heating. Additionally, the evaluation of the economic viability of the investment, structuring of the tender
documents to align with the PPP / ESCO model, external advisors, and legal analysis will be included.

Recent developments

*  TA work has been completed.

» Development of tender documents is ongoing.

* Due to the need for process coordination and the involvement of the municipalities in the tender procedure, delays occurred.

» An extension of the TA contract was granted until December 2026.

» AMB developed an agreement that includes the participation of 10 municipalities in this program, enabling AMB to launch the
tender process.

* The agreement signature is expected to occur following the Council’s Meeting approval by Q2/2026.

+ Tender is expected to be published by Q2/2026.

Country: Spain

Sector: Energy Efficiency
Total project size (€ m): 11.5

TA amount approved (€ m): 513,265

eeef TA agreement close: 02 June 2023

General description

The University of Oviedo is a public institution of higher education and research located in the Principality of Asturias, in northern
Spain. With over 400 years of history, it offers degrees aligned with the European Higher Education Area (EHEA) in all branches
of knowledge, bilingual itineraries, double degrees in collaboration with international universities, and inter-university
postgraduate courses in partnership with more than 250 companies. It extends its campuses across the cities of Oviedo, Gijon,
and Mieres, with nearly 22,000 students, more than 2,000 professors and researchers, and almost 1,000 staff members in
Administration and services. The project's objective is to increase energy efficiency in public buildings located on its three
campuses by (i) renovating 58 public buildings, which includes the envelope and insulation improvements, installation of remote
management systems, renovation of lighting systems, etc., (ii) developing energy communities with solar PV systems and/or
installing PV panels in 37 buildings, (iii) developing a district heating network in 3 zones located in Oviedo and Gijon Campuses,
and (iv) developing a digital platform for monitoring electric and thermal consumptions in all the project.

Recent developments

*  TA works have been completed.

* Tender documents are under development.

» Different scenarios for the cost structure are being assessed.
» Tender is expected to be published in Q3/2026.
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eeef Technical Assistance Programmes
Active projects

Country: Spain

Sector: Energy Efficiency
Total project size (€ m): 6.9

TA amount approved (€ m): 261,197

eeef TA agreement close: 27 May 2024

General description

The Castell d'Aro, Platja d'Aro i S'Agaro City is a municipality located 80 km north of Barcelona in Catalonia, Spain. It is a major
tourist resort with hotels and other commercial premises. On 27 May 2024, eeef signed a TA Agreement with the Castell d'Aro,
Platja d'Aro i S'Agaro City, to prepare an innovative and sustainable investment programme. The objective is to increase the
overall energy efficiency levels in the city by providing renovation for 24 public buildings, installing PV systems in 7 public
buildings and/or developing energy communities, providing energy efficiency upgrades in street lighting comprising 8,226 light
points, and creating a digital platform for monitoring electric and thermal consumptions in 11 buildings.

Recent developments

*  TA works have been completed.
» Tender documents are finalised and under review by the public authority.
» Tender documents are expected to be approved in the Council Meeting by the public authority and published by Q2/2026.

Country: Lithuania
| Sector: Energy Efficiency
Total project size (€ m): 111

TA amount approved (€ m): 198,000

eeef TA agreement close: 21 August 2024

General description

The UAB Klaipédos Paslaugos is a public-owned entity solely owned by the Klaipéda City Municipality in Lithuania. It is located in
Klaipéda City with a population of 156,745 inhabitants, near the Baltic Sea and the Curonian Lagoon. It carries out several
activities, i.e., operation maintenance, and construction of public street lighting networks, installation of traffic regulation
infrastructure, etc. On 21 August 2024, eeef signed a TA Agreement with the UAB Klaipédos Paslaugos to improve the street
lighting infrastructure of Klaipéda City by providing energy efficiency upgrades. The TA project comprises (i) the modernization of
12,000 lighting points and 95 control panels, (ii) the preparation of the financial plan, and (iii) street lighting calculations under the
LST EN 13201 Road Lighting system. Additionally, the evaluation of the economic viability of the investment, structuring of the
tender documents to align with the public procurement in Lithuania, external advisors, and legal analysis will be included.

Recent developments

*  TA works have been completed

* Tender documents were finalized and published on 16 January 2026.

» Following the launch, one of the bidders filed a legal claim and obtained a preliminary injunction, resulting in the temporary
suspension of the tender process. During this period, no submissions could be made.

» The suspension was lifted following the review of the claim, and the deadline for submitting offers was extended by
approximately 10 days. Eight bidders submitted proposals.

* An appeal to the claim concerning the compatibility requirements with the existing lighting management system was raised
and is currently under review. The bidder needed to be able to integrate the system with the current one.

» The tender evaluation is ongoing and will proceed to the negotiation phase once the legal proceedings are concluded.

* Avruling is expected on 2 July 2026. Subject to the outcome, the contract award is expected by October—November 2026.
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eeef Technical Assistance Programmes
Active projects

Country: Lithuania

Sector: Energy Efficiency
Total project size (€ m): 4.0

TA amount approved (€ m): 195,000

eeef TA agreement close: 22 October 2020

General description

The Klaipéda University Hospital (KUH) is located in the Klaipéda City Municipality, near the Baltic Sea and Curonian Lagoon. It is
one of the country's most developed municipalities. This is mainly determined by the Klaipéda seaport, the only northernmost ice-
free port in the eastern part of the Baltic Sea. On 22 September 2020, the eeef and Klaipéda University Hospital signed a TA
agreement to prepare an ambitious investment program that will enhance energy efficiency by upgrading three of its four hospital
buildings and increasing high-quality microclimate conditions for patients and hospital personnel. The three hospital buildings
falling under the scope of the project are the following: (i) the central building, (ii) the oncology building and the outpatient
consultation department, and (iii) the infectious disease building.

Recent developments

* In December 2021, tender documents were approved by the municipality.

* In 2022, the hospital underwent a merger process, and the project was delayed.

+ After the merger was concluded, a new administration took over (i.e., the Ministry of Health), which resulted in no further
budget being allocated to continue with the TA project. Additionally, a regulatory change required technical studies to be
redone.

* Due to these external circumstances, the new Administration might not continue with the project as it was initially planned by
the former management.

* The Fund reached out to the new Administration for an update, which has requested a project closure.

* The Fund is evaluating the documentation and request.

Country: Spain

Sector: Energy Efficiency
Total project size (€ m): 12.5

TA amount approved (€ m): 380,309

eeef TA agreement close: 28 July 2025

General description

The Reus City Council is located in the Province of Tarragona, Catalonia, Spain, with a population of 108,535 inhabitants (2023).
The total surface area of the municipality is 5271 Ha. The project objectives is to increase the overall energy efficiency levels in
the Reus City by (i) renovating 21 public buildings, which include fluorescent lamps replacement in 20 buildings, HVAC system
upgrades in 5 buildings, and boiler renovation in 5 buildings, etc., (ii) developing a digital platform for monitoring electric and
thermal consumption, (iii) upgrading public street lighting, 19,706 lighting points, and (iv) installing PV system in 7 public buildings
(in 5 buildings for self-consumption, and two buildings for PV installation, with the support of canopies and additional battery
installation to increase PV coverage). Additionally, the evaluation of the economic viability of the investment, the structuring of the
tender documents to align with the PPP/ESCO model, external advisors, and legal analysis will be included.

Recent developments

* In August 2025, the Fund published an open call for proposals to select the best advisor to provide consultancy services. The
Fund received proposals from three candidates: (i) Sawatco Iberica S.A., the Consortium comprised by SINLOC Spa (leading
partner), CIRCE (partner), GNE Finance (partner), and Mendos&Callao (partner), and (iii) Marwen.

» The Consortium led by SINLOC SpA was awarded the TA project for Reus.

* Aninternal review of the selected Consultant was conducted by the Fund. The process experienced delays due to the Fund's
organizational restructuring and the definition of the procedures to be followed under the new framework.

» The TA Contract for consultancy services is currently expected to be signed during Q2/2026.
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eeef Technical Assistance Programmes
Finalised projects

Country: Spain
Sector: Energy Efficiency
Total project size (€ m): 23.0

TA amount approved (€ m): 400,000
eeef TA agreement close: 24 April 2017

General description

The city of Gijon is planning the implementation of an ambitious sustainable investment programme, comprising energy audits of
157 public buildings and 42,808 street lighting points and identifying the appropriate set of energy efficiency and/or renewable
energy-related interventions. The project promotes the comprehensive and intelligent management of the electricity and thermal
supply of street lighting, municipal buildings and facilities, the development and operation of the neutral, open and interoperable
network for loT and the innovation of services for its green and digital development.

The total expected project volume is €23.01m, which is comprised of €19.4m street lighting investment (includes loT nodes and
getaways) and €3.5m building investment. The following preparation and publication of the call for tender will result in selecting
preferably an ESCO company to realise the measures within a two-year timeframe. As a Covenant of Mayor and RECI member —
the Spanish Association for Smart Cities — Gijon is fully committed to sharing its experience and best practices with other public
authorities, thereby boosting the replication potential for such types of projects in Spain and Europe-wide.

Recent developments
» eeef TA involvement completed

Country: Italy

Sector: Energy Efficiency
Total project size (€ m): 30.8

TA amount approved (€ m): 389,500

eeef TA agreement close: 31 May 2017

General description

Located in Emilia Romagna Region, the Province of Ferrara joined forces with SIPRO (Agenzia Provinciale per lo Sviluppo), a
development agency with a 40-years track record, to prevent high energy consumption and losses going forward. The investment
program addresses the implementation of energy efficiency measures in several municipalities, with deep energy retrofitting of 12
buildings such as schools, offices, town halls and sport facilities in Ferrara, Mesola and Cento and the replacement of 27,616
public lighting points with LED technology in Ferrara and Voghiera.

Recent developments

» eeef TA involvement completed
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eeef Technical Assistance Programmes
Finalised projects

Country: Italy

Sector: Energy Efficiency
Total project size (€ m): 9.0

TA amount approved (€ m): 340,000

eeef TA agreement close: 14 February 2018

General description

The Ducal Palace in Modena is owned by the Italian government and is currently used by the Italian Ministry of Defence (MoD).
The total project volume is ca. €9m, which has increased compared to the initial assumption of €8.1m. This is comprised of €5.2m
thermal systems and €3.8m building envelope. The upgrade of thermal systems is expected to include new pipes for the network
distribution plus improvement of the existing ones, an advanced climate control system, replacement of old radiators and boilers,
and retrofitting of the hot water system. For the building envelope, the MoD plans to reduce thermal losses by introducing
insulation in internal opaque walls and air infiltration with improved sealing of window frames. The Ducal Palace of Modena is
located in the City of Modena, in the Italian region of Emilia Romagna. The palace was the residence of the Este Dukes of
Modena. The main part of the building is currently used by the MoD and houses the headquarters of the Military Academy. In this
building, military students attend academic lessons of several university courses, held by professors from the public University of
Modena and Reggio Emilia (UNIMORE). Part of the Eastern Tower of the palace houses the geophysical-meteorological
observatory of UNIMORE, while the first floor is a public museum of the Military Academy with guided tours offered by the
Municipality of Modena.

Recent developments
» eeef TA involvement completed

Country: Lithuania

Sector: Energy Efficiency
B Total project size (€ m): 3,7

TA amount approved (€ m): 180,000

eeef TA agreement close: 27 December 2018

General description

The Kaunas District Municipality surrounds the Kaunas City Municipality, the second-largest city in Lithuania. It is one of the
country’s biggest and most densely inhabited municipalities of the country, including 3 cities, 9 towns and 371 villages. eeef is
supporting the Kaunas District Municipality Administration of the Republic of Lithuania to prepare and implement an ambitious
investment programme for a street lighting upgrade, covering audits, technical and financial studies and assistance in the tender
process. The project initially estimated LED installation on approx. 10.000 lighting points. The full implementation of the
investment programme will achieve at least 1.76 GWh per year in primary energy savings.

Recent developments

» eeef TA involvement completed
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Finalised projects

Country: Lithuania

Sector: Energy Efficiency
Total project size (€ m): 9.0

TA amount approved (€ m): 195,000

eeef TA agreement close: 10 July 2020

General description

The Silute District Municipality is situated in the southern part of Klaipéda County, one of the most developing regions of the
country. This is mainly determined by the Klaipeda port, the only northernmost ice-free port in the eastern part of the Baltic Sea.
The Silute District Municipality is planning the implementation of an ambitious investment program that will improve the energy
efficiency of municipal public buildings and thus ensure that they meet the national strategic objectives and energy efficiency
requirements. The aim is to modernise 11 public buildings, which are the following: (i) Rusnes Culture House, (i) Siluté nursery
"Azuoliukas," (iii) Siluté Pamario Primary School, (iv) Siluté nursery "Gintarelis," (v) Kintai Primary School, (vi) Saugai Jurgis
Miksas Primary School, (vii) Siluté District Municipality Sveksnos nursery, (viii) Usenai Primary School, (xi) Silute District
Municipality building, (x) Siluté Hospital and (xi) Vilkyciai School.

Recent developments
» eeef TA involvement completed

Country: Lithuania
Sector: Energy Efficiency
g Total project size (€ m): 3.9
i TA amount approved (€ m): 160,000
8 ceef TA agreement close: 09 September 2019

General description

Ukmergé District Municipality is a municipality situated in Vilnius County, Lithuania. The capital of the municipality is Ukmergé and
is the largest settlement in the municipality. eeef signed a TA Agreement with Ukmergé District Municipality Administration to help
them prepare and implement an investment program for the renovation of five municipal public buildings: (i) Ukmergé Dukstynos
Primary School, (i) Ukmergé District Taujenai Gymnasium, (iii) Ukmergé District Vidiskes Basic School, (iv) Ukmergé children's
nursery "Eglute" and (v) the Ukmergé Uzupis Primary School. The aim is to improve the buildings' energy efficiency and ensure
that they meet the national energy performance requirements to facilitate a positive contribution to the national strategic
objectives in energy efficiency. The TA services, provided by experienced local consultants, will support the efforts of the
Administration's employees to prepare the investment project.

Recent developments

» eeef TA involvement completed
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eeef Technical Assistance Programmes
Finalised projects

Country: Italy

Sector: Energy Efficiency
Total project size (€ m): 40.1

TA amount approved (€ m): 400,000

eeef TA agreement close: 13 June 2019

General description

eeef signed the Technical Assistance Agreement to renovate 27 public buildings in the Autonomous Province of Bolzano (PBA),
Italy, in June 2019. The buildings owned by the province are expected to consume less energy in the near future, thanks to
planned investments of around €40.1m, rather than the initial assumption of €42m. Once the studies and audits are completed,
the second phase of the project will commence with the selection of relevant companies for the renovation and management
works.

Recent developments

» eeef TA involvement completed
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Imprint

European Energy Efficiency Fund
31 Z.A. Bourmicht

L-8070 Bertrange

Grand Duchy of Luxembourg

Disclaimer

All statistics, data and values presented in this report, unless otherwise specified, are based on non-audited figures of the financial
model and reporting tool of the European Energy Efficiency Fund. Care has been taken in preparing the financial model and the
statistics presented in this report but no representation, warranty or undertaking (express or implied) is given or will be made and no
responsibility or liability is or will be accepted by the European Energy Efficiency Fund or any of their respective officers, directors,
employees, collaboration partners, service providers or agents in relation to or concerning the content, completeness or accuracy of
any information, opinion or other matter contained in this report.
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